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EPA REGION I ADMINISTRATIVE ORDER SDWA I-97-1019
MASSACHUSETTS MILITARY RESERVATION

TRAINING RANGE AND IMPACT AREA

The following summary of progress is for the period from June 19 to June 25, 1998.

1. SUMMARY OF ACTIONS TAKEN

Drilling at MW-31 was completed to bedrock.  Preliminary verbal results of groundwater profiling
samples were discussed with EPA by telephone on June 25, and well screen intervals for MW-31
were selected based on these data.  Work continued on preparation of the draft Completion of Work
Report.

2. SUMMARY OF DATA RECEIVED

Preliminary verbal results for groundwater profile samples at MW-31 were received from the
laboratory.  Pending receipt of Form 1 reports, these data indicate that the highest RDX
concentration is at 270 ug/l (compared to 500 ug/l at MW-19) at a depth of approximately 35 feet
below the water table.  This depth correlates well with the vertical particle track indicated by the
USGS based on the groundwater model.  The 10-foot well screen at MW-31 will be located at this
depth, with 5-foot screens placed above and below it in accordance with the Immediate Response
Plan.

Validation was completed for the samples from FS-12 wells 90WT0019, 90MW0003, and
90MW0034.  No explosive compounds were present in these samples.  Interferents were determined
to be false positives by evaluation of the PDA spectra for these compounds.

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:
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4. SCHEDULED ACTIONS

Work will continue on data management and preparation of the Draft Completion of Work Report. 
This report is expected to be completed by July 2, 1998.  Installation of monitoring wells at MW-31
will be completed, and drilling will be initiated at MW-32 located approximately 3000 feet
downgradient from Demo Area 1.


